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3. EFFECTIVE DATE 
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1 1. THlS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

5. PROJECT NO. (If applicable) 

Procurement Office 
George C. Marshall Space Flight Center 
National Aeronautics and Space Administration 
Marshall Space Flight Center, AL 35812 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, cwnfy, State, andZip Code) 

N N M04AA02C 
lOB. DATED (SEE ITEM 13) 

[ ] The above numbered solicitation is amended as set forth in ltem 14. The hour and date specified for receipt of Offere [ ] is extended, [ ] is not extended. 

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: 

7. ADMINISTERED BY (If other than /tern 6) 'ODE I PS31-J 
Jeffrey S. Jackson 
(256) 544-8935 Phone 
(256) 544-3223 Fax 

(a) By compfeting Items 8 and 15 and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; 
or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE 
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR 
OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter 
makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified. 

12. ACCOUNTING AND APPROPRIATION DATA (If required) 

(J) 

PR 4200 1 3 3 847 PLI 1 
13. THlS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTSIORDERS. 

9A. AMENDMENT OF SOLICITATION NO. 

IT MODIFIES THE CONTRACTIORDER NO. AS DESCRIBED IN ITEM 14. 
A. THlS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM IDA. 

B. THE ABOVE NUMBERED CONTRACTIORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation data, etc.) SET FORTH 
IN ITEM 14, PURSUANT TO ME AUTHORITY OF FAR 43.103(b). 

C. THlS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

SEE PAGE 2 FOR DESCRIPTION OF AMENDMENT/MODIFICATlON 

X 

Except as provided herein, all terms and conditions ol the document referenced in ltem 9A or IOA, as heretofore changed, remains unchanged and in full force and effect 
15A. NAME AND TITLE OF SIGNER h e  ororintJ 1 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type orprint) 

D. OTHER (Spec@ type of modificafion andauthorifjf) 
FAR 43.1 03(b), and the "Limitation of Fundsn clause 

E. IMPORTANT: Contractor [ X ] is not, [ ] is required to sign this document and return c o p i e s  to the issuing office. 
14. DESCRIPTION OF AMENDMENTMODIFICATION (Organized by UCF section headings, including sdicitation~contract subject matter where feasible.) 

(Signature dperson authorired to sign) 

Shared 
Negotiated Savings Award Fee Potential Contract 

Estimated Cost - Fee Earned Award Fee - Value 
Prev. Base Total $484,663,645 $0 $1 2,457,954 $1 5,741,039 $51 2,862,638 
This Modification $0 $0 $0 $0 $0 

Rev. Base Total $484,663,645 $0 $1 2,457,954 $1 5,741,039 $51 2,862,638 

Total Sum 
Allotted 

$345,228,892 
$3,875 

$345,232,767 

STANDARD FORM 30 (Rev. 10-83) 
Prescribed by GSA 
FAR (48 CFR) 53.243 

BY /s/ G, Earl Pendley 

(Signature of Confracting Officer] 

September 29,2005 



NNM04AA02C 
Mod. No 56 
Page 2 

AMENDMENT OF SOLICITATION/MODIFICATlON OF CONTRACT 
(continued) 

The purpose of this modification is to obligate an amount of $3,875.00 in funding, 
which does not extend the contract coverage beyond the current date of 
February 16, 2006. Accordingly, NNM04AA02C is modified as follows: 

A. Clause B.6, Contract Funding, is revised to reflect the obligation of 
$3,875.00 in funding (from $345,228,892 to $345,232,767), to be 
allocated to the Estimated Cost line. As a result, the coverage date is 
not extended beyond the current date of February 16, 2006. 

B. The modification(s) made above are reflected in total on the change 
page(s) enclosed herewith. In order to reflect the change(s) made, the 
page(s) listed below are hereby deleted from, or added to, 
NNM04AA02C. Either bolded text or a vertical change bar included in 
the right margin indicates the specific area(s) of change. 

Paae(sl Deleted Paae(s1 Added 

C. All other terms and conditions of NNM04AA02C remain unchanged. 



8.5 PREMIUM FOR SCHEDULED OVERTIME (MSFC--52.222-90) (FEB 
2001) 

pursuant to the clause entitled "Payment for Overtime 
premiums," the amount of overtime premium authorized shall 
not exceed the amount specified below for the indicated 
per     

              
                            
                            
                            
                            
                            

                

B.6 CONTRACT FUNDING (1852.232-81) (JUN 1990) 

(a) For purposes of payment of cost, exclusive of fee, 
in accordance with the Limitation of Funds clause, the total 
amount allotted by the Government to this contract is 
$329.085.861. This allotment is for performance in all 
areas and covers the following estimated period of 
performance: contract award throuqh Februarv 16, 2006. 

(b) An additional amount of $16,146,906 is obligated 
under this contract for payment of fees. 

(c) ~ecapitulation of funding is as follows: 

Previous This Action Total 
~stimated Cost $329,081,986 $3,875 $329,085,861 
Shared Savings Fee $0 $0 $0 
Provisional Award 
Fee (Funded at 70%) $3,688,952 $0 $3,688,952 
Award Fee Earned $12,457,954 $0 $12,457,954 
Total Sum Allotted $345,228,892 $3,875 $345,232,767 

(End of clause) 

B.7 INDEFINITE DELIVERY/REOUIREMENTS 

(a) The completion effort (definite quantity) of this 
contract is considered to be those services negotiated for 
the estimated cost and fees for the basic contract period 
and each priced option period. Work that cannot be 
sufficiently identified, predetermined, or quantified is 
identified as Requirements work. 

(b) Requirements work is specified as that effort that 
exceeds the performance bands specified in PWS sections 5.1, 
MSFC ~pplications and Web Services, and 3.9.4 and 5.10.4, 
Maintenance. 

B-8 (Mod. 56) 

(b)(4)


